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STUDY SESSION AGENDA 

Affirm Council’s Interest  
In replacing Juanita Aquatic Center by 2017 

Overview of Needs  
And community aquatic deficiencies 

Current Operations  
 And use of Juanita pool 

Options for Consideration  

Next Steps 



BACKGROUND 

 $755 million bond measure approved 

 Juanita Pool replacement not included 

 2017 Pool closure 

 City Council support requested 



BACKGROUND 

School Board September 9 Resolution: 

“…should the 2014 bond measure pass, to authorize a 

portion of the unspent Phase 2 modernization funds for 

potential pool partnership(s) in order to benefit Lake 

Washington School District student athletes”  



KIRKLAND AQUATICS 



KIRKLAND AQUATICS 

 Health and wellness 

 Water safety   

 Water therapy  

 Fitness 

 Recreation 

 Swim and dive 

Mission: Provide facilities and programs 

that serve community needs and interest 
 



WATER SAFETY 

10 people die everyday from unintentional drowning 

5th in leading causes of injury death 

1 in 5 who drown are under 14 years 

WA > U.S. in drownings 

Ages 1-4 Leading cause of injury death 

Swim lessons save lives 
 



KIRKLAND AQUATICS 

 Peter Kirk Pool  

• Seasonal outdoor pool 

and wading pool 

• Open 12 weeks          

June 3 to Sept. 3 

City’s Pool Inventory 



KIRKLAND AQUATICS 

 100% operating cost recovery 

 17,587 visitors in 91 days 

 2,594 swim enrollments  

– Students aged 9 months to seniors 

Peter Kirk Pool 



PLANNING GUIDELINES 

National Recreation & Parks Association 

Capacity for 3% - 5% of population to swim at one time  

 36,000sf – 60,000sf of public owned water area 

Year-round facilities 

 Peter Kirk Pool: 4,455sf 



SERVING AQUATIC NEEDS 

 Requires different types of pools 

 Water temperatures from 78º to 86º to 102º 

 Fast water to fun water 

 Depths from “beach” entry to 13' 

 



LAP POOL (80º-  82º) 



COMPETITION TRAINING  
POOL (78° - 81°) 



RECREATION &  
TEACHING POOL 

(84° - 86°) 



BEACH ENTRY 
(84° - 86°) 



SWIM 
INSTRUCTION 
(84° - 86°) 



WARM-WATER 
EXERCISE (84° - 86°) 



PROS PLAN 

Kirkland Indoor Recreation Facility 

 2005 PROS plan identifies comprehensive indoor 

 recreation facility as a need 

 2007 City approval Indoor Recreation Facility Plan  

including aquatic 

– Assumed Juanita pool for high school team use 



YOUTH & CHILD 
ENRICHMENT  

HEALTH & 
WELLNESS 

GROUP EXERCISE 
& DANCE 

SPORTS & 
RECREATION 



RECENT HISTORY 

 City exploration of partnerships  
Since 2007  multiple meetings with cities and colleges  

– Kirkland & Redmond Council joint meetings 

 Since 2008 CIP has included recreation facility  
As unfunded project 

 2011-2012 Park Funding Exploratory Committee  
Considers indoor aquatics & recreation as part of ballot measure 

– Recommends recreation facility after 2021 when 2002 

bonds are retired 



PROS PLAN UPDATE 

 
September 2013 Survey 

 Statistically valid 

 Use and value placed on parks 

 Quality & quantity of recreation opportunities 

 Priorities for expanding opportunities 

 Willingness to support public funding 



PROS SURVEY FINDINGS 

57% believe Kirkland needs more pools 

57% 

52% 

expressed a willingness to increase 

taxes for an Aquatics Center 

expressed willingness to increase taxes 

for Recreation Center 



LYNNWOOD 



LYNNWOOD LYNNWOOD 



SNOHOMISH 



FLOWRIDER 



 COUNCIL AMENDED  

WORK PLAN 

Partner with LWSD and other public and private 

organizations to explore options for replacing Juanita 

Aquatic Center by 2017 

Amended work plan, September 17, 2013 

Council authorized $215K  to explore options 

 



STRATEGIC OBJECTIVE 

 Provide residents year-round public access            

to water safety, recreation, health and wellness 

water therapy, and fitness 

 High School swim and dive teams 

 Explore options for replacing Juanita Pool through 

a partnership with Lake Washington School 

District and other interested public and private 

organizations by 2017 



REPLACEMENT OPTIONS 

1. Replace Juanita Pool  
with same components 

2. Enclose and upgrade Peter Kirk Pool  

to accommodate school swim and dive team 

3.   Develop an Aquatic Center  

with multi-use recreation pool and 8-lane competitive pool  

4. Develop Indoor Recreation Facility  
multi-use facility that includes recreation pool and 8-lane competitive pool 

   

 



JUANITA POOL 

TODAY 

 Owned by the LWSD 

 Operated by WAVE Aquatics 

 Utilities partially subsidized 

 Operation is break-even 



JUANITA POOL 

TODAY 

 High School and WAVE’s 

competitive swimming and diving 

& water polo 

 WAVE Swim School 

 Synchronized swimming 

 Limited open swim 



REPLACEMENT OPTIONS 

1. Replace Juanita Pool with               
same components 

 Meet with LWSD to confirm their needs 

 Develop a scope and budget for cost and site 

analysis, and concept planning 

 Option maintains status quo 

 Requires operating subsidy 

 

 



REPLACEMENT POOL 

 Same component designed to current standards 

 Better serves existing users – no new uses 

 Assumes same scheduling 

 

 
Capital Cost in 2014 Dollars $12 - $14  Million 

Site Requirement 2 – 2.5 Acres 

Operating Subsidy $200,000 to $300,000 

Cost Recovery 60% - 70% 



REPLACEMENT OPTIONS 

2. Enclose & Upgrade Peter Kirk Pool 

 Develop a scope and budget for cost and site 

analysis, and concept planning 

 Eliminates outdoor pool 

 Loss of pool during construction  

 

 



REPLACEMENT OPTIONS 

3. Construct an Aquatic Facility 

 Develop a scope and budget for cost and site 

analysis, and concept planning 

 Provide an 8-lane pool (meet school needs) and a 

recreation pool 

 Consider phased construction of future 

recreation center  

 

 



REPLACEMENT OPTIONS 

4. Construct a Recreation Center  

with Aquatics 

 Develop a scope and budget for cost and site 

analysis, and concept planning 

 Provide an 8 lane pool (meet school needs) and a 

recreation pool 

 

 



March 2017  

Juanita Pool Closed? 

CRITICAL PATH 

37 Months 

 



Schematic Design 3 months 

CRITICAL PATH 

Architect Selection 3 months 

Design & Construction 

Design Development 5 months 

Construction Document 5 months 

Permit Review 4 months 

Bid Project 2 months 

Contract Award 2 months 

Construction 10-16 months 

Total 

34-40 

months 



CRITICAL PATH 

July 2014 
Council 

Resolution 

 Aug 2014 
Filing deadline 
King County 

 Nov 2014 
General 
Election 

Potential Ballot Measure 



CRITICAL PATH 

Oct 2014 
Council 

Resolution 

 Dec 2014 
Filing deadline 
King County 

 Feb 2015 
Special 
Election 

Potential Ballot Measure 



COUNCIL DIRECTION 



KEY POLICY QUESTIONS 

1. What are Program Priorities the Pool 

Should Provide? 

 Public Needs: water safety, recreation, health and 

wellness, water therapy,  and fitness 

 LWSD: High School swimming and diving 

   Private: Competitive swimming and diving, water polo       

  and synchronized swimming; pre-competition swimming 

   Other? 



KEY POLICY QUESTIONS 

2. Should the Operating Cost Recovery be    

Between 85% - 100%  

3.  Should City Property be Used to Reduce    

 Costs?    

  



POTENTIAL SITES 

City Property to Consider 

 North Kirkland Community Center, 5.5 acres 

 Juanita Beach Park (north side), 9 acres 

 Peter Kirk Park, 12.5 acres 

 Snyder’s Corner, 4.5 acres 

 Mark Twain, 6.6 acres 

 Other? 



POTENTIAL 
SITES 

1. North Kirkland 

Community Center 

2. Juanita Beach Park 

(north side)  

3. Mark Twain 

4. Peter Kirk Park (pool) 

5. Snyder’s Corner 



REPLACEMENT OPTIONS 

1. Replace Juanita Pool  
with same components 

2. Enclose and upgrade Peter Kirk Pool 

3. Develop an Aquatic Center  
with multi-use recreation pool and 8-lane competitive pool  

4. Develop Indoor Recreation Facility 
multi-use facility that includes recreation pool and 8-lane competitive pool 

   

 



CRITERIA TO GUIDE STUDY 

 Program Criteria 

 85% - 100% Operating Cost Recovery 

Alternative Sites 

Other? 

 



NEXT STEPS 

 January 7 any information or action needed 

 Schedule Joint Meeting of Council / 

District? 

 January 21 provide preliminary site analysis, 

capital costs and operating costs   

 February 4 any information or action needed 

 



FUTURE ACTION 

 Tour facilities with Park Board & Council 

 Analyze potential sites  

 Define scope and develop funding source(s) 

 Initiate public involvement process 

 



QUESTIONS? 



PROPOSED POOL 

 50 Meter 

Competition Pool 

 2 – Teaching 

Pools 



COUNCIL DIRECTION 

 Options for study  
– Replace Juanita Pool, enclose/upgrade Peter Kirk Pool, 

develop aquatic center, develop indoor recreation facility 

 Policy direction 

 Guidance regarding potential sites 
– Include only City owned? 

 Define role of Park Board 

 

 

 


